
Precinct 1 Project Report                             February 2014 

 
1 

 

 

 

 

 

Precinct 1 Transportation Task Force 
February 27, 2014 

 
  

 

 

 PROJECT STATUS UPDATES  

 

¶ FM 2181 

¶ Lake Lewisville Bridge & FM 720 

¶ FM 720 North 

¶ FM 720 South  

¶ FM 2499, Section 5 

¶ FM 423  

¶ US 377 Pilot Point 

¶ FM 455 

¶ Mayhill Road 

¶ IH-35E Ultimate 

¶ Dallas North Tollway Extension 

¶ Denton County Thoroughfare Plan 

¶ US 377, Stewart/Arvin Hill 

¶ US 377, Aubrey/Krugerville 

¶ FM 2164/Union Hill Intersection 
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Current Activities : 
 

¶ ROW:   Acquisition is complete. 

¶ PS&E:  The project has been divided into two construction packages.  See attached update from 

Huitt-Zollars. 

¶ Utilities:  Halff Associates is coordinating utility relocation. See attached utility coordination report. 

¶ Construction:   The E-W section let on May 8, 2013, and the low bid was from J.D. Abrams for 

$24,679,639.00.  There are approximately 416 working days and 24 months of barricades. 

¶ Abrams held a pre-construction meeting on January 15, 2014. 

¶ A groundbreaking ceremony was held on Friday, January 21, 2014, at 10:00 a.m. at the southeast 

corner of FM 2181 and Parkridge in Corinth. 

¶ See attached TxDOT construction report for the E-W Section. 

¶ Abrams hit a 20-inch gas line around 10:30 AM on February 24, 2014, due to Atmos locates being 

off by 7 feet.  The road was closed while crews worked to repair the damage, and the road was 

reopened at 7:00 PM.  

FM 2181 

CSJ: 2054-02-015; 2054-02-015; 2054-02-016 

Project Description: Widen from two-lane to six-lane divided roadway 

E/W Limits (From):  
City of Denton/Corinth 

City Limits 
N/S Limits (From):  Lillian Miller  

E/W Limits (To): IH-35E N/S Limits (To): City of Denton/Corinth City Limits 

Firm:  Huitt-Zollars Key Contact: David Nufer 

Schematic Approved: December 15, 2005 Public Hearing: November 2006 

FONSI: January 28, 2008 100% Plans E/W Section: December 2012 

ROW Acquisition Begins E/W Section: November 2009 N/S Section: January 2011 

Utility  Relocation E/W Section: March 2014 N/S Section: *  

DCIS Let Date E/W Section: May 8, 2013 N/S Section: First quarter 2017  
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Progress Report 
 
TO: Denton County DATE: 2/21/2014 
    
FROM: Marc Epperly, P.E. 

 
AVO: 26831 WO03 

    
EMAIL: mepperly@halff.com CSJ: 2054-02-016 
   

Limits: 
 
From 866 ft. west of 
Barrel Strap Rd. to IH 
35 

SUBJECT: FM 2181 (E-W) Progress Report 

 

 
Utility Relocations 
 

¶ Atmos Energy ï Their relocations are in progress and are estimated to be complete by March 2014. 

¶ AT&T ï The relocations for their cell fiber are complete. 

¶ Carrizo Gas ï We met with Carrizo on April 8, 2011 to discuss potential conflicts with their gas crossing 
west of Parkridge Dr.  It was determined that their line is deep enough to clear construction and no 
relocations will be necessary.   

¶ Charter Communications ï They are mostly aerial on this project and will be relocating to Oncor 
Electric poles.  Their TxDOT permit has been approved, and their relocations are complete. 

¶ City of Corinth (W&WW) ï The Cityôs reimbursable agreement with TxDOT has been executed, and 
their relocations are complete. 

¶ CenturyLink ï They have multiple crews working on their relocations.  They are currently working on 
potholing of UTRWDôs existing force main.  Their estimated completion date is February 2014. 

¶ Explorer Pipeline ï Explorerôs reimbursable agreement package with TxDOT has been executed.  
Their relocations were completed in October 2012.   

¶ Grande Communications ï Grandeôs relocation plans and permit have been approved by TxDOT.  
Their relocations are complete.   

¶ Lake Cities Municipal Utility Authority (LCMUA) ï LCMUA reimbursable agreement package has 
been approved by TxDOT, and their relocations are complete. 

¶ Oncor Electric ï Oncorôs reimbursable agreement with TxDOT has been executed, and their 
relocations are complete. 

¶ Upper Trinity Regional Water District (UTRWD) ï UTRWD has submitted their reimbursable 
agreement package to TxDOT for approval.  Their relocations will be part of the roadway construction 
contract.  

  

12225 Greenville Ave., Suite 200 
Dallas, Texas 75243 

(214) 572-2272 
Fax (214) 572-2273 
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PROGRESS REPORT 

FM 2181 
DENTON COUNTY 

February 2014 

 

ROUTE STUDIES 

Revised Schematic was approved by TxDOT on July 27, 2006. 

 

ENVIRONMENTAL ASSESSMENT 

The FONSI was issued on January 28, 2008 and delivered to the TxDOT Denton area office the 

week of February 10, 2008. 

 

RIGHT OF WAY MAPPING 

ROW Acquisition is progressing well on the East-West Section and is essentially complete. 

ROW Acquisition is underway for the North-South Section of the Project. 

Property 15 has been divided between two owners.   

Parcel 37 has been updated to reflect the deletion of the ROW requirements. 

Revised ROW takes along Summit Oaks subdivision to remove impact to sewer lift station and 

minimize impacts to subdivision HOA retaining wall.  Parcels 21-30 have been revised to show 

no ROW takes. 

Huitt-Zollars prepared and submitted revisions to ROW Parcel Documentation to address 

recent changes in ownership on several parcels. 

Huitt-Zollars submitted documents to TxDOT for required drainage easements for both East-

West and North- South Projects. 

Huitt-Zollars is continuing to coordinate with TxDOT concerning the acquisition of drainage 

easements and temporary construction easements for the North-South project.  Huitt-Zollars 

has provided design documentation verifying outfall requirements as requested by TxDOT to 

use in negotiations with various property owners and HOAs. 

 

FIELD SURVEYING AND PHOTOGRAMMETRY 

Outstanding Issues: Survey being scoped to tie FM 2499 south project and FM 2499 north 

project to FM 2181 project.  Huitt-Zollars has performed additional field survey to determine 

limits of temporary construction easements required to construct retaining wall at Summit Oaks 

Subdivision and screen wall at Corinthian Palisades Subdivision. 

Additional survey was performed to account for recent developments along the corridor. 

 

ROADWAY, DRAINAGE, SIGNING, MARKING, SIGNAL, AND TRAFFIC CONTROL DESIGN 

Huitt-Zollars submitted Final Hydraulic Report for the East West project and is preparing final 

document and is preparing the North ï South Hydraulic Report. 

Huitt-Zollars addressed final District Hydraulic Department comments and submitted final 

sealed Drainage Report to be forwarded to Austin for Division review. 

Huitt-Zollars is completing all TxDOT forms required for PS&E submission packages to 

district and bridge section for completion of the plan review process. 

Huitt-Zollars submitted 95% plans for the East-West Project to the District for their review on 

September 21, 2012. 

Huitt-Zollars submitted a final sealed mylar PS&E package to District on February 13, 2013. 

Huitt-Zollars prepared an addendum packages for the East-West project bid package. 

The east-west project bid opening was May 8, 2013.  Low bidder was J.D. Abrams, L.P. with a 

bid of $24,679,639.00. 
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Huitt-Zollars is coordinating with TxDOT and the City of Corinth on making revisions to the 

let plans to accommodate new development within the limits of the East-West project. 

Huitt-Zollars coordinated with the City of Denton and requested existing plans on traffic 

signals recently installed or modified for the North-South Project.  Plans were provided by the 

City of Denton and incorporated into the design set. 

Huitt-Zollars is continuing to prepare PS&E plans for North-South Section of the project and is 

anticipating submitting a review set for the TxDOT District and Denton Area Office for the 

middle of March 2014. 

Huitt-Zollars met with TxDOT Area Office and ITS to discuss screen wall at Corinthian 

Palisades Subdivision.  It was decided to request the contractor provide a proposal to build a 

standard subdivision brick wall in lieu of what is currently shown in the contract plans. 

Huitt-Zollars is working with the TxDOT Denton Area Office to address median opening 

requests for North-South Project.       

Huitt-Zollars is coordinating with Kimley-Horn on commercial and retail development being 

designed within the limits of the North-South Project. 

Huitt-Zollars is responding to Contractor RFIs on the East-West project and preparing plan 

revisions as required.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      

Huitt-Zollars provided electronic design files for the North-South Section in both .dgn and 

.dwg format for TxDOTôs and City of Dentonôs use in utility relocation work. 

Ongoing utility coordination meetings are being held with TxDOT, Lake Cities Municipal 

Utility Authority, Halff Associates, City of Denton, franchise utilities, and ITS to expedite the 

resolution of any PS&E challenges. 

Huitt-Zollars has incorporated the connection at FM 2499 into the FM 2181 plans  

Develop wall plans and revise grading adjacent to Summit Oaks subdivision. 

Huitt-Zollars has completed revising plans to accommodate 14-ft outside lanes for shared use 

with bicyclist per recent federal policy statement on Bicycle and Pedestrian Accommodations 

Regulations and Recommendations as directed in TxDOT Memorandum dated March 23, 2011. 

Huitt-Zollars has submitted Final signed Pavement Design Report to TxDOT. 

Huitt-Zollars met with TxDOT District staff on June 11 and presented final renderings/exhibit 

material to be used for public meeting to be held on June 19 with affected property owners.  

Huitt-Zollars is continuing to coordinate with TxDOT and adjacent developments concerning 

the construction of screening walls.  A public meeting was held on June 19, 2013, at TxDOT 

Denton County Area Office.  Proposed wall options were presented to affected property owners 

in the Corinth Palisades subdivision, and TxDOT sent certified letters to all affected property 

owners in the Corinth Palisades subdivision requesting their vote on wall options.  A majority 

picked an ashlars stone finish for the drop in precast panels.  Huitt-Zollars has prepared 95% 

design plans and details for this wall which are included in PS&E package submitted to District 

on September 21, 2012. 

There have been some additional improvements made along the corridor that will need to be 

accounted for in the design, including one new traffic signal. 

Huitt-Zollars attended a status update meeting at TxDOT Area Office on August 9, 2013, to 

provide an update and to coordinate scheduling of project with other projects being developed 

in Denton County.  Attendees represented ITS, TxDOT, and the City of Denton. 

 

 

Outstanding Issues: Huitt-Zollars is working with Utility Coordinator (Halff 

Associates) to resolve utility conflicts. Utility conflict resolution 

for north-south section is currently in progress. 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  February 20, 2014 

 

Report prepared by:   Mark Wiley 

 
Project:      STP 2013(667)MM, Etc.  

Control:     2054-02-016, Etc.   

Highway:   FM 2181 

Limits:   From:  West of FM 2499 (Barrel Strap Road) 

  To:      West of IH 35E frontage road in Corinth 

Contractor: J.D. Abrams, L.P. 

 

TxDOT Project manager:         Mark Wiley                    Phone:  (940) 284-0545 

Contractorôs Superintendent:   Curtis Hindman              Phone:  (469) 999-3108   

 

Date Work Began:                      February 17, 2014    

Anticipated Completion Date:    March 31, 2016  

 

Current Activities:   
 

Current activities include: Setting silt fence.  Grading for detour.  Installing temporary shoring and 

placing Line R1 and R2 (storm drainage at the east end of project).  Laying box culverts and cut and 

restore pavement across FM 2181. 

  

Narrative Description of last monthôs activities:  None 

 

Narrative Description of activities planned for next month:  Laying detour for project from FM 

2499 to west of IH-35E.  Laying box culverts and cut and restore pavement across FM 2181. 

  

Traffic issues:  None 

 

Plans for changes in traffic patterns:   None 

 

Item(s) of work currently controlling project completion:   Century Link and Atmos utility 

relocations.   

 

Other items of significance: n/a 
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Current Activities  
 

¶ Construction:  FM 720 was let for construction in July 2010.  The low bid was $54,321,262.70, 

submitted by J.D. Abrams.  There will be 566 contract days and 30 months of barricades. 

¶ See attached TxDOT Construction Report.  

LAKE LEWISVILLE BRIDGE & FM 720 

CSJ: 1567-01-029 

Limits (From):  Eldorado Parkway 

            (To): FM 423 

Ext. Const. Cost: $54,321,262.70 

Description: Construct a six-lane divided urban roadway from Eldorado Parkway to FM 423 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: February 19, 2014 

 

Report prepared by:   Tim Massey 

 
Project:      STP 2010(982)MM, Etc.  

Control:     1567-01-029, Etc.   

Highway:   FM 720 

Limits:   From:  West of Garza Lane 

  To:      West of FM 423 

 

Contractor: J.D. Abrams, L.P. 

 

TxDOT Project manager:       Tim Massey                    Phone:  (972) 464-0426 

Contractorôs Superintendent:  Brian Barton                   Phone:  (214) 688-0525 

 

Date Work Began:  July 14, 2011                 

Anticipated Completion Date:  October 2014 

 

Current Activities:    Drilled shafts at Lake Lewisville Bridge, asphalt milling, excavation, 

embankment, asphalt, sidewalk, color texturized concrete, concrete pavement, inlets, SW3P, storm 

sewer and culverts. 

 

Narrative Description of last monthôs activities: Lime subgrade, asphalt, concrete pavement, inlets, 

driveways, streets and intersections, color texturized concrete, sidewalk, drilled shafts at Lake 

Lewisville Bridge, bridge railing at Hartôs Branch Bridge and Peach Creek Bridge. 

 

Narrative Description of activities planned for next month:  Drilled shafts at Lake Lewisville 

Bridge, asphalt milling, excavation, embankment, asphalt, sidewalk, color texturized concrete, 

concrete pavement, culvert installation, pipe installation, storm water treatment unit installation, inlets, 

SW3P, and retaining wall construction.  

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  None 

 

Item(s) of work currently controlling project completion:   None 

 

Other items of significance: None 
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Current Activities :  

 

¶ See attached TxDOT status report. 

¶ The North project was recently split from the South project after investigating the impacts of 

two large water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380.  

Due to the cost and time to relocate the water lines, it was determined that the North FM 720 

project would be delayed to allow alternative FM 720 alignments that avoid the water lines to 

be considered. 

 

  

FM 720 NORTH 

CSJ: 1567-01-037 FONSI: December 14, 2011 

Limits (From):  US 380 Schematic Revisions Began: April 2013 

            (To): Martop Lane Public Meeting: April 2014 

Est. Const. Cost: $21,001,000 100% PS&E: October 2015 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Begins: July 2014 

ROW Acquisition Complete: September 2015 

Firm:  TxDOT Utility Relocation Begins: September 2015 

Key Contact: Nelson Underwood Anticipated Let Date: January 2016 

 North Project 
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FM 720 North: From Martop Road to US 380 
CSJ 1567-01-037 
Denton County 

 

 

PROJECT STATUS AS OF Thursday, February 27, 2014: 

 
The ñNorthò FM 720 project (2.1 miles, limits noted above) was recently split from southern FM 720 
project (2.5 miles, El Dorado Pkwy to Martop) after investigating the impacts of two (2) large water 
lines on the west side of FM 720 north of Martop to 0.5 mi south of US 380.  The lines are on private 
easement under ownership of Upper Trinity and Mustang Water Districts.  Due to the cost and time to 
relocate the water lines it was determined that the ñNorthò 720 project would be delayed to allow 
alternative FM 720 alignments to be considered that avoid the water lines. 
 

The projected schedule of the FM 720 ñNorthò project is shown below: 
 
Schematic Revisions Begin:  April 1, 2013 
Revised schematic approved:  Nov 2013  
MAPO/Public Meeting:  April 2014 
Environmental Re-eval Checklist State Approval: July 2014 
30% Design Plans:  Oct 2014 
ROW acquisition:  July 2014 thru September 2015 
60% Design Plans suitable for Utility relocations:  March 2015 
Utility relocations:  Sept 2015 through March 2016 
100% Plans:  October 2015 
Project Letting:  Jan 2016 
Start construction:  March 2016 (will coincide w/approx. construction completion of FM 
720 project south of Martop: Nov 2013 bid, and 2-year construction duration from Feb 
2014 to approx. Feb 2016) 

 
Current Activity: 
¶ Schematic:  TxDOT submitted the schematic on July 10, 2013, for first District review.  

Schematic was sent to Design Division, and comments have been received.  Comments were 
incorporated into the schematic. 

¶ Cross sections have been run, and all adjustments to the profile have been made.  Cross 
sections were submitted along with schematics for District review. 

¶ Preliminary cost estimate has been completed. 

¶ Schematic was submitted to Design Division for approval on February 11, 2014. 

¶ Design Exception was approved by the District at the end of January 2014 and was submitted 
to Design Division along with the schematic for approval. 

¶ ROW:  All property owners have been notified. Data has been transmitted to ROW for ROW 
map preparation.  ROW mapping should be starting in March. 

¶ Hydraulic studies have been completed and incorporated into the schematic. 

¶ Environmental:  Habitat site visit and Natural Resource site visit have been completed with 
no significant findings.  MAPO is being scheduled for mid-March or April 2014.  Environmental 
Document is being worked on with an anticipated first draft by mid-March 2014.  

 
Texas

Department

of Transportation
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Current Activities :  

 

¶ See attached TxDOT status report. 

¶ ROW:  ROW acquisition is approximately 96% complete. 

¶ Construction:  The project let on February 4, 2014.  The apparent low bidder is Haydon 

Building Corporation, with $15,597,320.25, approximately 0.6% over the estimate.  There are 

420 working days and 20 months of barricades. 

  

FM 720 SOUTH 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  US 380 Schematic Approved: October 2007 

            (To): Garza Lane Public Hearing: August 25, 2011 

Est. Const. Cost: $15,510,119 FONSI: December 14, 2011 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

100% PS&E: November 2013 

ROW Acquisition Complete: April  2014 

Firm:  TxDOT Utility Relocation Begins: December 2013 

Key Contact: Mike Hainline Anticipated Let Date: February  2014 

 South Project 
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      FM 720: From Eldorado Pkwy to south of Martop Rd 
      CSJ 1567-01-037 
      Denton County 
 

 

PROJECT STATUS AS OF Thursday, February 27, 2014: 

 
 
COMPLETED MILESTONES 
Á Original Schematic Approved - August 8, 2007  
Á Completed 30% PS&E ï April 29, 2009 
Á Original 60% PS&E Completed ï May 28, 2010 
Á Revised Schematic approved ï November 4, 2010 
Á Revised ROW Map approved:  March 21, 2011 

Á Environmental Assessment approved:  July 5, 2011.  
Á Public Hearing: August 25, 2011 
Á Environmental Clearance: December 14, 2011 
Á Revised 60% PS&E Completed ï March 20, 2013.  60% Plans uploaded to TxDOT 

FTP site on April 8, 2013. 
Á 95% PS&E submitted for internal review on July 19, 2013.  95% Plans uploaded 

to TxDOT FTP site on July 23, 2013. 
Á 100% PS&E submitted to Project Development Office:  December 4, 2013.  
Á 100% PS&E - mailed to Austin Design Division on December 13, 2013.  
Á Project let on February 4, 2014.  Low bidder: Haydon Building Corp. Low bid: 

$15,597,320 

 
 
FUTURE MILESTONES 
Á Contract award/reject to low bidder (Texas Transportation Commission):  

February 27, 2014 

Á Notice to Proceed:  estimate late April 2014 
Á Construction start: estimate January 2015 as per construction start delay to 

allow for utility relocations.  Actual construction start will depend on progress of 
utility relocations throughout the corridor. 

 
 

DESIGN 
Á PS&E: 100% complete. Submitted to Austin Design Division on December 13, 

2013.  
 

   
 
 
 
 

Texas
Department

of Transportation
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ROW 
Á ROW Mapping ï Original ROW map completed March 31, 2010.  ROW Div 

accepted on May 24, 2010.  
Á ROW Map revised and approved on March 21, 2011.  Revisions include: one 

parcel for parallel drainage, Schematic revision to avoid impacts to AT&T facility 
ï Revise 7 parcels, remove 1 parcel (AT&T).   

Á Consultant working on ROW acquisition: PAS.  TxDOT ROW PM: Lezlie Kirby.  
ROW appraisals and offers to property owners on-going.  Monthly ROW status 
meetings held at the TxDOT District office.   

Á Request for Work Authorization submitted on March 22 to revise ROW map -  
remove parcels Parcels 21E, 45 Parts 1 and 2, 48CE, 49 Part 2.   

Á As of February 17, 2014, 49 of 51 parcels have been acquired. 

Á Estimate ROW acquisition complete by April 2014.  
 
 

UTILITIES 
Á Subsurface Utility Engineering (SUE) provided by CardnoTBE to District on July 

29, 2010.    
Á Utility Coordination meetings thus far: March 20, April 18, May 16, June 20, July 

18, August 15 and September 19, 2013.   Next meeting to discuss progress of 
utility relocations:  February 27, 2014 at the Denton Area Office. 

Á Meeting with Terra Southwest to discuss utility conflicts held on Nov 19, 2013.  
Á Utility Clearance Letters with clear dates and outlined conflicts were requested 

from all utility companies on September 17.  As of December 16, 2013, 
certification letters received from all utility companies.  A construction start 
delay of 270 calendar days will be included in the project to allow for utility 
relocations throughout the corridor.  

Á Utility Relocations ï Relocation plans and projects for some utilities currently 
underway.  
 
 

SCHEMATIC AND ENVIRONMENTAL 
Á Revised schematic incorporating new alignment (avoid AT&T Central Office) 

approved on November 4, 2010.   

Á Environmental Assessment (EA) approved: July 5, 2011  
Á Public Hearing: August 25, 2011 
Á Submitted public hearing packet for review: November 16, 2011 

Á Environmental Clearance Received:  December 14, 2011 
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Current Activity : 

 

¶ ENV:  This project will require non-regulatory mitigation and ongoing 

coordination.  After approval of the EA, Halff will publish a NOA.   

¶ PS&E:  The 100% PS&E was submitted on January 9, 2012.  Due to 

revisions for utility relocations and ROW acquisition, a 95% set was 

submitted for District and Division review in December 2013. 

¶ ITS is working with the City of Corinth and the developer on an MOU 

to ensure that grading of project and development are compatible. 

¶ Utilities:  Halff is currently working with the Area Office and utility 

owners to coordinate necessary relocations and has participated in 

twenty-seven project-wide utility coordination meetings and several 

additional meetings requested by the various utility companies.  The 

next project-wide utility coordination meeting will be held on 

February 27, 2014.  See attached meeting minutes from January 23, 

2014, meeting. 

¶ ROW:  The ROW LPAFA with TxDOT was executed by Denton 

County on May 1, 2012.  There was a project kick-off meeting on 

October 30, 2012, to begin ROW acquisition.  

¶ ROW Status:  23 parcels to acquire 

23 parcels closed 

0 parcels in appraisal 

0 parcels in negotiations 

0 parcels in ED 

¶ Funding:  This project is fully funded with Regional Toll Revenue. 

¶ Let Date:  The project tracker date is July 2014. 

¶ Other:   Meeting scheduled for January 27, 2014, at Corinth City Hall  

has been moved to March and could impact project schedule. 

FM 2499, Section 5 

CSJ: 2681-01-012 

Limits (From):  FM 2181 

            (To): IH-35E 

Length: 2.97 miles 

Est. Const. Cost: $31.8 million 

Description: Construct six-lane divided urban roadway 

Firm:  Halff Associates 

Key Contact: Mike Romanowski 

FONSI: November 3, 2010 

100% PS&E: January 2012 

ROW Complete: February 2014 

Utilities Relocated: 
Phase I complete by July 2014; Phase II complete by July 

2015 

Project Tracker Let Date: July 2014 

Construction complete: *  

FM 2181 

IH -35E 
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FM 2499-5 Utility Coordination Meeting Minutes:  January 23, 2014 
 
Attendees: 
 
ω¢Ȅ5h¢Υ  .ǊŀƴŘŜn Barnett; Tracy Beck; David Stauder; Tony Martinez; Jeff Bush; Nancy Cline 
ω IŀƭŦŦΥ  Mike Romanowski 
ω hǘƘŜǊǎΥ  Joe Toone (Charter/Kinetic); Daniel Belser (DISD); Hank Ogden (CoServ); Don McLaughlin & Joe 
Wilson (DME); Jim Wilder (Denton); Kurt Staller & Tom Snyder (UTRWD); Dennis Groves & Mike Cook 
(Verizon) 

 

Summary: 
 
I. INTRODUCTIONS 
II. PROJECT STATUS 

a. Right of Way ς Completed 

b. Funding ς RTR, Complete 
c. Letting Date ς July 2014  

III. BASIC DESIGN INFO 
a. Limits ς From FM 2181 to IH 35E 
b. Length ς 2.919 miles or 15,440.39 ft. 
c. Scope ς Construction of a Non-Freeway Facility 

IV. UTILITY COORDINATION/QUESTION AND ANSWER 
a. Utility Installation Review System  
b. Utility Clearance Letters    
c. Utility Agreements 
d. Utility Companies  

¶ Atmos: Not reimbursable; about 1,500 ft between IH-3E and State School Road 

¶ City of Denton:  Will advertise, then 3 months to be on the ground. 

¶ DISD/Denton County: have worked out a solution with 777 Lakes and are in process of 
being finalized; design to be completed once easements done 

¶ COSERV Gas: Complete 

¶ DME: Reimbursement package approved Jan. 9; planned start of March 1. 

¶ Charter: All Phase 2 aerial; waiting on DME then will adjust design as necessary 

¶ Level 3: Complete 

¶ UTRWD:  Start construction January 27 and needs 60 days.  All Phase 1. 

¶ NGG Pipeline:  All in Phase 2; did not attend meeting. 

¶ Verizon:  Phase 1 has been designed; Phase 2 currently being designed.  Need 3 weeks. 
 
VI. NEXT STEPS 

a. Plan Distribution  
b. Data Collection  

 c. Future Meetings:  February 27, 2014 
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Current Activity : 

 

¶ ROW:  ROW acquisition is complete. 

¶ Utilities:   See attached utility update. 

¶ PS&E:  100% Plans have been completed. 

¶ Construction:  Project let on September 11, 2013.  Low 

bidder was MCM, with a bid of $29,826,069.71.  There are 

29 months of barricades.  There is a 9-month delayed start. 

 

 

 

  

FM 423: NORTH 

CSJ: 1315-02-009 

Limits (From):  Stewart Creek Road 

            (To): US 380 

Length: 6.91 miles 

Construction Cost: $29,826,069.71 

Description: Construct four- to six-lane divided urban roadway 

Firm:  Jacobs Engineering 

Key Contacts:  Debbie Neubert 

ROW Acquisition Began: December 2010 

ROW Acquisition Complete: July 2012 

Utility Relocation Began: July 2011 

Utility Relocation Complete: March 2014 

Let Date:  September 11, 2013 

Construction Begins: June 2014 

Construction Complete: May 2016 
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Current Activity : 

 

¶ ENV:  Environmental Clearance was provided on August 30, 2012. 

¶ Route Design Studies:  The four-lane divided section would cost approximately 60% more 

than the currently anticipated section ($18 million versus $12 million).  The largest component 

of the increase is the cost of ROW, which is estimated at $4.7 million. 

¶ PS&E:  Bridgefarmer made the 100% submittal on March 29, 2013.   

¶ TxDOT comments have been received and addressed. 

¶ ROW:  Some easements will need to be acquired for the project. 

¶ Utilities:   All utilities are clear. 

¶ See Status Report from Bridgefarmer. 

¶ Construction:  The project let on January 7, 2014.  The apparent low bidder is Jagoe Public, 

coming in at 2.63% under the construction estimate.  There are 264 working days and thirteen 

months of barricades.

US 377 PILOT POINT 

CSJ: 0081-06-029 Begin Advanced Planning: June 2010 

Limits (From):  Grayson County Line  Complete Draft Env. Document: August 2011 

            (To): North of N. Washington Street Schematic Submitted: September 2011 

Est. Const. Cost: $12 million Public Hearing: July 27, 2010 

Project 

Description: 

Reconstruction of roadway to include a 

continuous left-turn lane 
Environmental Clearance: August 30, 2012 

Length: 3.5 miles 100% Plans March 2013 

Firm:  Bridgefarmer ROW Acquisition Begins: *  

Key Contact: Lisa Deitemeyer Utility Relocation Completed: *  

TxDOT PM:  Ray Wells Anticipated Let Date: January 7, 2014 
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Current Activity:  

 

¶ ENV:  Environmental work is underway, including field investigations. 

¶ PS&E:  FM 455 will be split into two sections for construction purposes.  Section A is from FM 

2450 to approximately ¾ mile west of IH-35.  Section B is from approximately ¾ mile west of IH-

35 to 1.5 miles east of IH-35/Marion Road.  The project will not be split for the schematic and 

environmental phases. 

¶ Dannenbaum submitted the schematic to the Dallas District on September 20, 2012.    

¶ TxDOT now requires sidewalks throughout the entire project limits.  Sidewalks were added. 

¶ Comments from the Dallas District were received, and a comment resolution meeting was held on 

July 17, 2013.  Dannenbaum has addressed comments and submitted the schematic to TxDOT on 

October 16, 2013.  Dannenbaum received schematic comments from TxDOT on December 16, 

2013.  Dannenbaum is addressing comments received from TxDOT and awaiting clarification on 

a few comments.  Upon receipt of comment clarification, Dannenbaum will be submitting 

schematic to TxDOT. 

¶ TxDOT Denton Area Office raised a concern over the continuous left-turn lane in the downtown 

Sanger area.  TxDOT would like Dannenbaum to speak to Denton County and the City regarding 

this matter.  Dannenbaum and TxDOT Denton AO met on August 19, 2013, and determined that a 

continuous left-turn lane will be utilized in the downtown area due to access limitations. 

¶ See Dannenbaum status report.  

FM 455 

CSJ: 0816-02-072 Begin Advanced Planning: June 2010 

Limits , Section A: 
From FM 2450 to approx. ¾ mile west 

of IH-35 
Complete Draft Env. Document: *  

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 

1.5 miles east of IH-35/Marion Road 
Schematic Approved: *  

Length: 5.3 miles 
Clearance for Public 

Involvement: 
*  

Est. Const. Cost: $40 million Public Hearing: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

FONSI: *  

ROW Acquisition Begins: *  

Firm:  Dannenbaum Utility Relocation Completed: *  

Key Contact: Danny Everett, Greg Vowels Anticipated Let Date: *  

DANNENBAUM  
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Past Monthôs Activities (January): 

 

¶ Submitted Environmental Constraints Report. 

¶ Addressed Environmental Constraints Report comments. 

 

Next Monthôs Activities (February):  

 

¶ Address schematic comments from TxDOT. 

¶ Awaiting comment clarification from TxDOT on a couple comments. 

 

 

 

 

 

  

 

FM 455 Progress Report 
 

February 2014 

 
C-S-J:  0816-02-072 

Limits  (From):  FM 2450 

(To): Marion Road 

Length: 5.3 miles 

Est. Const. Cost: $40 million 

Description of Project: Widen two-lane rural roadway to a four-lane urban roadway 

with turn lanes at IH 35 
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Current Activity  
 

¶ The City of Denton continues to work through ROW negotiations and acquisitions with property 

owners.  With the SB18 mandated changes to the acquisition process, the timeframe for moving from 

initial offer to possession is more cumbersome. However, the team continues to work to process offers, 

counters, and relocation benefits. 

¶ The consultant has submitted 60% progress drawings, and the City has returned comments. Proceeding 

with 90% design. 

¶ The construction initiation schedule may be early 2015.  The project may be constructed in phases, 

depending on the sequence of ROW acquisition (if all parcels are secured north or south of the ñbreak 

point,ò a phased approach may be best).  The transition point for phasing will be on the north side of the 

Morse Street intersection with Mayhill Road, since that works best with existing pavement, Pecan Creek 

bridge, and traffic control plan. 

¶ Mayhill Road is environmentally clear, and the City of Denton has been working with NCTCOG on 

their environmental checklists. 

¶ The project website contains updates and project information: www.mayhillroad.com.  

MAYHILL ROAD 

Limits (From):  IH-35E ROW Acquisition Began: August 2011 

            (To): US 380 ROW Acquisition Complete: December 2014 

Length: 3.9 miles Design Complete: December 2014 

Est. Const. Cost: $56,670,566 Utility Relocations Complete: Spring 2017 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
Award Construction Contract: Early 2015 

Firm:  City of Denton Construction Let Date: Fall 2014 

Key Contact: Frank G. Payne, P.E. Construction Complete: Spring 2018 

http://www.mayhillroad.com/

